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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP |1 [ ..

LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310

Telecopy: (610) 670-7311
May 1, 2002

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois

Consent Decree
Voluntary Progress Report 36 (April 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "site") during April 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

cll/granitecity-progressreport

On April 1, 2002, ARCADIS Geraghty & Miller (“ARCADIS”) submitted the 2001
Annual Groundwater Monitoring Report to EPA to summarize data collected during

groundwater monitoring activities performed at the site during the week of December
10, 2001.

On April 5, 2002, the Group's project coordinator issued a voluntary progress report to
EPA.

During April 2002, ENTACT, Inc. (“ENTACT”) mobilized to the site to check the
leachate level within the leachate collection system of the Taracorp pile. A small volume
of leachate was detected, sampled, and the sample was submitted for laboratory
analysis. Upon receipt of laboratory data, ENTACT personnel obtained oral
authorization from the Granite City wastewater treatment plant to discharge the
leachate into the sanitary sewer system and requested written confirmation which has
not yet been received.
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During April 2002, ENTACT continued efforts to complete the “Final Remedial
Report” for the residential areas and remote fill locations to address EPA's January 22,
2001 comments. In addition, ENTACT continued efforts to prepare a revised Operation
and Maintenance Plan to address EPA's comments and to include off-site areas.

2. Summary of Data and/or Results of Sampling and Tests Received:

Data collected during groundwater monitoring activities performed at the site during the
week of December 10, 2001 were included in the 2001 Annual Groundwater
Monitoring Report which was submitted by ARCADIS to EPA on April 1, 2002,

ENTACT received laboratory data from the testing of leachate within the collection
system of the Taracorp pile. The Group’s project coordinator will provide the data to
EPA upon receipt of the information from ENTACT.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

As noted above, ARCADIS submitted the 2001 Annual Groundwater Monitoring
Report to EPA on April 1, 2002.

4. Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

ENTACT will continue efforts to complete the "Final Remedial Report" for the
Residential Areas and Remote Fill Locations to address EPA's January 22, 2001
comments. The revised pages to the "Final Remedial Report" for the Residential Areas
and Remote Fill Locations will be submitted to EPA after the revisions have been made.
At the present time, the Group anticipates that the revisions will be submitted to EPA
in May 2002.

ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's comments and to expand the Operation and Maintenance Plan to include
operation and maintenance activities for off-site areas. At the present time, the Group
anticipates that the revised Operation and Maintenance Plan will be submitted to EPA in
May 2002.

Upon receipt of written authorization form the Granite City wastewater treatment plant
to discharge leachate from the Taracorp pile collection system into the sanitary sewer,
ENTACT will remobilize to the site to perform the work.
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5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays:

= Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

» Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Y

JeNrey A. Leed
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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DEPARTMENT OF THE ARMY

CHICAG O DISTRICT, CORPS OF ENGINEERS
111 NORTH CANAL STREET
CHICAGO, IL 60606-7208

REPLY TO
ATTENTION OF

1200-1¢) 21 March 2002
Construction-Operations Division

SUBJECT: NL Industries/l'aracorp
Stack Emissions Lead Removal
Granite City, Hlinois

Brad Bradlev, RPM (SR-6J)
USEPA Region V

77 W. Jackson Blvd.
Chicago, lllinois 60604-3590

Dcar Mr. Bradiey:

This letter is corfirmaticn of information provided by Mr. Chariey L. Savage of
our office concerning your request to determine the amount of funds that can be returned
on the NI. Industrigs/Taracorp Stack Emissions Lead Removal Project.

1t is estimated that Direct C'ite Funds allotted in Interagency Agreement (1AG)
NO. DW96-947704-01-A can be reduced $2.2 million. This amount is presently in five
contract delivery orders and will b2 de-obligated and therefore available for withdrawal
in about six (o eight weeks. Withi 1about three weeks it is anticipated that we will be
able 10 provide you an exact Direct Cile Funds amount available for withdrawal.

With regard to Revised Reimbursable Funding. approximately $33.000 ws on
hand and ot that we will need frori $25,000 to $30.000 to closeout the project.

Mr. Savage remains available at (312) 353-6400, extension 4002 1o discuss the
details.

Sincerely. 7 yd
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ROY V' DEDA, P.E.

Chief. Construction-Opcrations

Division

CF:
USEPA-5 (Brzad Bradley) CELRD-GL.-P-CE (Thomas Hempfling) CELRC-CO-A
CENWO-11X-S (M, Seaman) CELRC-CO-N
MC-101 (Sheia Clark) CELRC-RM
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